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ACRONYMS

APCU
CEIT
DCSU
EAS
HRF
ICC
KYA
LON
LPRR
PCG-EGN
PDV
PFCS
SEM
UCP
WSVFM

Assembly Power Converter Unit

Crew Equipment Interface Test

DC Switching Unit

Early Ammonia Servicer

Human Research Facility

Integrated Cargo Carrier

Keel Yoke Assembly

Launch On Need

Launch Package Readiness Review

Protein Crystal Growth-Enhanced Gaseous Nitrogen
Post Delivery Verification

Pump Flow Control System

Space Experiment Module

Unpressurized Cargo Pallet

Wide Band Shuttle Vibration Force Measurement




? PROCESSING MILESTONES

%

SSPF

e MPLM FM-1 Arrival KSC 31 Jul. 98 (A)

« PDV Test 24 Sep. '98 (A)
* Pre-Rack Installation Checkout 06 Oct. 00 (A)
* Rack Installation 23 Dec. '00 (A)
« MPLM Off-Gas Test 05 Jan.’'01 (A)
» UCP Arrival SSPF 19 Jan. '01 (A)
« MPLM Move to LPIS 22 Jan.’'01 (A)
« CEIT 29 Jan. 01 (A)
« MPLM CITE IVT/ETE 30 Jan.’01 (A)
» Last Stowage Opportunity 15 Feb. 01 (A)
 EAS removed from UCP* 16 Feb. ‘01 (A)
» Hatch Closure for Flight 18 Feb. '01 (A)
« PFCS NH3 Ops 19 Feb. 01 (A)
 Element Leak Test 20 Feb.’01 (A)
« LP Transfer to Canister 21 Feb.’01 (A)

*|SSP final decision made on 12 Feb. '01 to remove EAS from UCP




? PROCESSING MILESTONES

%

OPF
 GAS-783/WSVFM/SEM-09 Installed 19 Dec.’00 (A)
« APCU IVT 08 Jan. '01 (A)
» KYA Installed 10 Jan. 01 (A)
CRF
» Payload Canister Rotation 22 Feb. 01
PAD B
 LPtoPad 23 Feb. 01
» LP Transfer to Orbiter* 26 Feb. ‘01
» Orbiter to Payload Electrical Mates 28 Feb. ‘01
» Orbiter to Payload IVT/ETE 01-02 Mar. ‘01
» Payload Closeout/SEM-09 Cover Removal/

PLBD Closed for Flight 05 Mar. '01
e Launch 08 Mar. ‘01

* LON (DCSU) Call Up




ORBITER MIDDECK

Launch Delay
Experiment Installation IVT Requirement
HRF H-REFLEX KIT ~ STD STOW NO NONE
IMAX 3D FILM </=7DAYS NO 15DAYS
PCG-EGN DEWAR
EDUCATION/SEED

GROWTH KIT

*LAUNCH ONLY ITEM
**RETURN ONLY ITEM

Destow

NONE*

RUNWAY

RUNWAY**

RUNWAY**




Engineering Status

Technical Requirements

 All technical requirements for ISS-08-5A.1/STS-102 have been baselined except
RCN MU15419 — MPLM Ferry Flight Purge

« No constraint to launch

Technical Procedures

» All procedures have either been released or are scheduled to be released and will
meet the applicable “on the shelf” requirements

All remaining open work is scheduled

Problem Reports
* No “Lost and Found” PRs
» All remaining PRs have been worked and are closed or are being closed

Launch Commit Criteria
* None

CoFR Exceptions
 None




READINESS STATEMENT

Pending completion of the identified standard open work,
planned forward work, and resolution of the identified CoFR
Exceptions, ISS/Payloads Processing Directorate is ready to
proceed with launch of 1SS-08-5A.1/STS-102.




